

Marshalltown Police & Fire Station Headquarters					
City of Marshalltown					
Marshalltown, Iowa					
BP No. 09-1 Gypsum Wall Assemblies					
Hilsabeck Schacht, Inc.					
		Change Order		Change Order	
CO #		Date	Change #	Amount	Contract Amount
	Original Contract Sum				\$ 1,092,350.00
1	CR-005R PR #004 Evidence Processing Modifications	3/9/2018	1	\$ 865.00	
2	CR 031 PR #23 Lobby Modifications	6/14/2018	2	\$ 1,905.00	
2	CR 032 - PR #026 Booking Ext. East Wall	6/14/2018	2	\$ 560.00	
3	CR 017R -PR #018R Dispatch Dept Changes	7/24/2018	3	\$ 438.00	
4	CR 039 - PR #034 Lighting Changes	9/18/2018	4	\$ 677.00	
5	CR 040 - PR #036 Storage Room F134	10/9/2018	5	\$ 815.00	
6	CR 044 - ASE #14 & ASI #21 Floor Finish Changes	11/28/2018	6	\$ 14,650.00	
6	CCD 007 - Flat Strap Installation at Exterior Sheathing	11/28/2018	6	\$ 2,382.00	
6	CCD 017 - Fitness Room East Exterior Wall Furring	11/28/2018	6	\$ 1,816.00	
7	CCD 13 Racom Entry Port	1/2/2019	7	\$ 801.00	
8	CCD 16 Aluminum Window Foam Infill	3/12/2019	8	\$ 2,513.00	
9	CR 083 - Misc. Hilsabeck Work Orders	5/15/2019	9	\$ 3,183.00	
					\$ 30,605.00
	Net change by Fully Executed Change Orders				\$ 1,122,955.00
	Contract Sum to Date based upon Fully Executed Change Orders				
	Pending Changes				
	CR 045 - Corrado Backcharges			\$ 1,818.00	
	CR 074 P117 Evidence Tech Card Reader Access			\$ 620.00	
	New Contract Sum				\$ 1,125,393.00

3,2438.00



CHANGE REQUEST

Story Construction
Construction Manager
2810 Wakefield Circle
Ames, Iowa 50010

PROJECT: **Marshalltown New Police and Fire Station Headquarters**
City of Marshalltown
Marshalltown, IA

CHANGE REQUEST NO.: CR #074
DATE: February 15, 2019
SUBJECT: P117 Ev. Tech Card Reader Access

CONTRACTOR:

- Con-Struct - [Bid Package No. 2-1]
- Caliber Concrete - [Bid Package No. 2-2]
- Caliber Concrete - [Bid Package No. 3-1]
- Corrado Construction - [Bid Package No. 4-1]
- Central Western Fabricators - [Bid Package No. 5-1]
- Garling Construction - [Bid Package No. 6-1]
- Black Hawk Roof - [Bid Package No. 7-1]
- Forman Ford - [Bid Package No. 8-1]
- Hilsabeck Schacht - [Bid Package No. 9-1]
- Allied Construction - [Bid Package No. 9-2]
- Heartland Finishes - [Bid Package No. 9-3]
- Schumacher Elevator - [Bid Package No. 14-1]
- Black Hawk Automatic Sprinkler - [Bid Package No. 21-1]
- Tony's Plumbing & Heating - [Bid Package No. 22-1]
- DeVries Electric - [Bid Package No. 26-1]

PROPOSED CHANGE - Please review the following proposed change and determine the impact on your work. This Change Request is intended to provide clarification and revisions to the Bid Packages listed below, however if you feel the proposed changed and/or attachments also impact your contract and result in a change to your scope of work, you are instructed to prepare a cost impact proposal. Responses and proposals are to be **submitted by no later than 12:00 p.m. on Friday, March 01, 2019**, to Story Construction. Return to Story Construction Co., via uploading to Submittal Exchange in the Change Request Initial Log under your respective Bid Package Category. Lack of response by this date will be considered no change in cost and claims for additional cost or time for these changes will not be honored if submitted after this date.

Garling Construction - [Bid Package No. 6-1]

SHEETS: See attachments below.

1. Provide and install card reader access via a card reader lockset trim. Card reader lockset trim to match similar doors in Police Wing. Coordinate repair work with all other trades.

Hilsabeck Schacht - [Bid Package No. 9-1]

SHEETS: See attachments below.

1. Remove and replace drywall around frame P117 as necessary. Coordinate repair work with all other trades.

Heartland Finishes - [Bid Package No. 9-3]

SHEETS: See attachments below.

1. Repaint patched drywall and frame P117 as necessary.

DeVries Electric - [Bid Package No. 26-1]

SHEETS: See attachments below.

1. Provide and install access control cabling, junction box, and accessories as necessary to provide card access control to Door P117. Coordinate repair work with all other trades.

Provide all work in accordance with Change Request No. CR #074 dated February 15, 2019, as prepared by Prochaska and Associates and Story Construction.