



Joel Greer, Mayor
Jessica Kinser, Administrator
Justin Nickel, Public Works
24 North Center Street
Marshalltown, IA 50158-4911
Tel - (641) 754-5701
Fax - (641) 754-5717

June 7, 2021

**To: Mayor Joel T.S. Greer
Members of the City Council**

From: Jay C. Koch, P.E.
Civil Engineer II

Re: East Main Street Drainage Improvements, CO #2 – ConStruct, Inc. for adjustment to quantities to reflect actual field verified quantities. CO #2 is for an increase of the project costs by \$10,094.10 for a final project cost of \$159,143.00.

Policy Issue: City policy requires approval of all Change Orders exceeding \$25,000

Recommendation: Staff recommends approval of the Change Order as submitted

Background: This change order includes additional quantities to replace curb and gutter, pavement, and driveway west of the 7th Avenue and Main Street intersection to correct drainage issues at the intersection. Work was performed using existing unit prices. This is a final change order for the project. The work has been completed and this change order is to reconcile final as-constructed quantities.

Budget Impact: Budget has sufficient funds for work.

Attachment: Change Order #2

cc: Jessica Kinser, City Administrator

City Council
Mike Ladehoff, Mike Gowdy, Al Hoop,
Gary Thompson, Bill Martin, Bethany Wirin, Gabriel Isom

