



Bolton & Menk

Change Order Details

Marshalltown - State Street

Description	State Street Reconstruction from 3rd Ave to 3rd Street
Prime Contractor	CONSTRUCT, INC.
Change Order	1
Status	Pending
Date Created	08/17/2022
Type	Local Funding
Summary	Adjusting Unit Price for Concrete Pavers
Change Order Description	Changing paver type from Unilock Hollandstone 7CM with the Premier finish in the Dark Charcoal to Unilock Hollandstone 7CM with a Series 3000 in an Onyx Black color. The change of paver is due to availability and minimum number of pavers required to be ordered at one time. The original pavers are only sold in 3,000 SF lots. The new proposed paver is able to be bough is smaller quantities. The change in unit price reflects the ability to order small quantities.
Awarded Project Amount	\$6,062,985.50
Authorized Project Amount	\$6,062,985.50
Change Order Amount	-\$15,006.00
Revised Project Amount	\$6,047,979.50

Increases/Decreases

Line Number	Item ID	Unit	Unit Price	Current		Change		Revised	
				Quantity	Amount	Quantity	Amount	Quantity	Amount
Section: 1 - Description									
0096	7030-108-F-0	SF	\$37.000	4,920.000	\$182,040.00	-4,920.000	-\$182,040.00	0.000	\$0.00
CONCRETE UNIT PAVERS WITH SAND SETTING BED & PCC SUBBASE									
Reason: Changing Unit price for pavers									
1 item			Totals		\$182,040.00		-\$182,040.00		\$0.00

New Items

Line Number	Item ID	Unit	Quantity	Unit Price	Extension
Section: 1 - Description					
8001	7030-108-F-0	SF	4,920.000	\$33.950	\$167,034.00
CONCRETE UNIT PAVERS WITH SAND SETTING BED & PCC SUBBASE					
Reason: Changing Unit price for pavers					
1 item					Total: \$167,034.00

Signatures

Agreed - Kentall Meyerson Date: 8/18/22

Contractor

Recommended - Gregory Brownard Date: 8/24/2022

Project Engineer

Approved - _____ Date: _____

City