

**CHANGE ORDER NO.: 3**

Owner:	City of Marshalltown	Owner's Project No.:	PRK21-002
Engineer:	City of Marshalltown	Engineer's Project No.:	PRK21-002
Contractor:	ConStruct, Inc.	Contractor's Project No.:	
Project:	Elks Park Grading and ADA Accessibility		
Contract Name:	Base Bid plus Change Orders #1 & #2		
Date Issued:	9/29/2022	Effective Date of Change Order:	10/12/2022

The Contract is modified as follows upon execution of this Change Order:  
Description:

**Change Order for Completion Dates.**

Attachments:

**See Summary Sheet Attached for Changes**

Change in Contract Price	Change in Contract Times [State Contract Times as either a specific date or a number of days]
Original Contract Price:  \$ 101,982.00	Original Contract Times: Substantial Completion: October 15, 2022 Ready for final payment: November 15, 2022
<b>Decrease</b> from previously approved Change Orders No. 1  \$ (6,003.90)	<b>[Increase] [Decrease]</b> from previously approved Change Order No. : Substantial Completion: No Change Ready for final payment: No Change
Contract Price prior to this Change Order:  \$ 95,978.10	Contract Times prior to this Change Order: Substantial Completion: October 15, 2022 Ready for final payment: November 15, 2022
<b>Increase</b> this Change Order:  \$ 0.00	<b>Decrease</b> this Change Order: Substantial Completion (Days): -30 Ready for final payment (Days): -30
Contract Price incorporating this Change Order:  \$ 95,978.10	Contract Times with all approved Change Orders: Substantial Completion: September 15, 2022 Ready for final payment: October 16, 2022

**Recommended by Engineer**

By: Jay C. Kohl  
Title: Civil Engineer II  
Date: 9/30/22

**Accepted by Contractor**

By: [Signature]  
Title: V.P.  
Date: 9/30/22

**Authorized by Owner**

By: \_\_\_\_\_  
Title: Mayor  
Date: \_\_\_\_\_