

RESOLUTION APPROVING CONTRACT CHANGE ORDER FOR THE POLICE & FIRE HEADQUARTERS PROJECT # BLD17001 BP#9-1 GYMPSUM WALL ASSEMBLIES FOR HILSABEK SCHACHT, INC.
AN INCREASE OF \$2438.00

WHEREAS the City of Marshalltown, Iowa, has heretofore entered into a contract with Hilsabek Schacht, Inc. for the labor and material for the POLICE & FIRE HEADQUARTERS Project #BLD17001; and

WHEREAS an increase is requested for additional items to complete the project.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MARSHALLTOWN, IOWA:

Section1. That the contract Change Order for the Police & Fire Headquarters Project, in the increased amount of \$1,125,393.00 is hereby accepted and approved.

Passed this 28th day of May 2019, and signed this ____ day of _____, 2019.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Shari L. Coughenour, CMC, City Clerk