





# Change Request Summary

PROJECT: **Marshalltown Police & Fire Station Headquarters** CHANGE REQUEST NO.: **CR-074**  
**Marshalltown, IA**

DATE: May 7, 2019

SUBJECT: P117 Evidence Tech Card Reader Access

**PROPOSED CHANGE DESCRIPTION:**

**Garling Construction - [Bid Package No. 6-1]**

SHEETS: See attachments below.

1. Provide and install card reader access via a card reader lockset trim. Card reader lockset trim to match similar doors in Police Wing. Coordinate repair work with all other trades.

**Hilsabeck Schacht - [Bid Package No. 9-1]**

SHEETS: See attachments below.

1. Remove and replace drywall around frame P117 as necessary. Coordinate repair work with all other trades.

**Heartland Finishes - [Bid Package No. 9-3]**

SHEETS: See attachments below.

1. Repaint patched drywall and frame P117 as necessary.

**DeVries Electric - [Bid Package No. 26-1]**

SHEETS: See attachments below.

1. Provide and install access control cabling, junction box, and accessories as necessary to provide card access control to Door P117. Coordinate repair work with all other trades.

**SUMMARY OF COST BREAKDOWN:**

<u>BP#</u>	<u>Bid Package Name</u>	<u>Contractor</u>	<u>Amount</u>
06-1	General	Garling Construction, Inc.	\$ 5,562.72
09-1	Gypsum Wall Assemblies	Hilsabeck Schacht, Inc.	\$ 620.00
26-1	Electrical, Communications & Security	DeVries Electric, Inc.	\$ 2,917.38
<b>Total</b>			<b>\$9,100.10</b>

<b>Story Construction Co.</b> Contractor	<b>Prochaska &amp; Associates</b> Designer	<b>City of Marshalltown</b> Owner
<input type="checkbox"/> Recommend Acceptance	<input checked="" type="checkbox"/> Recommend Acceptance	<input type="checkbox"/> Accepted
<input type="checkbox"/> Do Not Recommend Acceptance	<input type="checkbox"/> Do Not Recommend Acceptance	<input type="checkbox"/> Not Accepted
<input type="checkbox"/> Other	<input type="checkbox"/> Other	<input type="checkbox"/> Other
By: <u><i>Mike Wetts</i></u>	By: <u><i>William R. Hoag III</i></u>	By: _____
Date: <u>5-7-19</u>	Date: <u>5/8/19</u>	Date: _____



**General Contractors**

1120 11th Street • Belle Plaine, IA 52208 • Phone: (319) 444-3409 319-444-3409 • Fax: (319) 444-2437 319-444-2437

COR #. 032

CITY OF MARSHALLTOWN 24 N CENTER STREET MARSHALLTOWN, IA 50158	Date      Wednesday, February 27, 2019
<b>Project:</b> Marshalltown Police & Fire   <b>Change order to add card reader to evidence tech's door (door #P117A).</b>	

#	Description	Type	Qty	Rate	Expense Amount	MarkUp	Cost
00037	Bond 2%	Other Expense			109.070	0.0000	\$109.07
00037	Garling Supervision	Labor Expense			1200.000	15.0000	\$1,380.00
00037	Garling Project Manager and Administration	Labor Expense			730.000	15.0000	\$839.50
00037	Doors Inc Material				2301.000	15.0000	\$2,646.15
00037	Quick Construction				560.000	5.0000	\$588.00

**PROPOSAL SUMMARY**

Other Expense	\$109.07
Labor Expense	\$2,219.50
	\$3,234.15
<b>Net Costs</b>	<b>\$5,562.72</b>

**Proposal Total      \$5,562.72**

✍ PLEASE REVIEW AND SIGN BELOW FOR INCLUSION IN THE NEXT OWNER CHANGE ORDER ✍

Architect: x \_\_\_\_\_ Date: \_\_\_\_\_

Owner: x \_\_\_\_\_ Date: \_\_\_\_\_

CITY OF MARSHALLTOWN

PM: x *Kendall Meyeraan* \_\_\_\_\_ Date: [ ] [ ] [ ] [ ] [ ] [ ] [ ] [ ]

Kendall Meyeraan, Project Manager