

MARSHALLTOWN

— I O W A —

City Administrator's Office

Joel Greer, Mayor
Jessica Kinser, Administrator
Alicia Hunter, Clerk
24 North Center Street
Marshalltown, IA 50158-4911
Tel - (641) 754-5799
Fax - (641) 754-5717

To: Mayor Greer and the City Council
From: Geoff Hubbard, Parks & Recreation Director
Date: January 12, 2022
RE: Linn Creek Trail Paving Change Order for \$8,222.60

In September, ConStruct, Inc began work on 1.75 miles of the Linn Creek Trail Paving Project, TRL21001. Upon completion of the paving it was determined that there needed to be more of a slope away from the trail so that it was too steep for mowing. This increased the amount of seeding was needed. Engineer's estimates were 3 feet of seeding, but blending the slope properly took a width of 6 feet, and ConStruct is willing to reduce the width to 5 feet, with a cost of \$8,222.50 extra. This changes the total cost of the project from \$495,872.00 to \$504,094.60.

Budget Impact: The City Council designated \$500,000 for trail improvements in fund 362 and there are some remaining additional funds that can cover the extra \$4,094.60 for this project.

CITY COUNCIL

Al Hoop, Gabriel Isom, Barry Kell, Mike Ladehoff,
Jeff Schneider, Gary Thompson, Dex Walker

