

RESOLUTION APPROVING CONTRACT CHANGE ORDER #3 FOR THE RIVERVIEW PARK STORM WATER PUMP STATION RETAINING WALL

WHEREAS, the City of Marshalltown, Iowa, has heretofore entered into a contract with Woodruff Construction, for the labor and material for Riverview Park Storm Water Pump Station Retaining Wall Project

WHEREAS, an extension of time is requested for items to complete the project.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MARSHALLTOWN, IOWA:

Section 1. That the contract Change Order for the Riverview Park Storm Water Pump Station Retaining Wall Project, in the extension of time to June 30, 2022 is hereby accepted and approved.

Passed this 23rd day of May 2022, and signed this _____ day of May 2022.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter , City Clerk