

**RESOLUTION APPROVING CONTRACT CHANGE ORDER #2 FOR THE BOX  
CULVERT REPAIRS PROJECT PROJECT #SMW20003**

**WHEREAS**, the City of Marshalltown, Iowa, has heretofore entered into a contract with Boulder Contracting, LLC, for the labor and material for Box Culvert Repair Project; and

**WHEREAS**, an extension of time is requested for items to complete the project.

**NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MARSHALLTOWN, IOWA:**

**Section 1.** That the contract Change Order for the Box Culvert Repair Project, in the extension of time to October 15, 2022 is hereby accepted and approved.

Passed this 12<sup>th</sup> day of September 2022, and signed this \_\_\_\_\_ day of September 2022.

CITY OF MARSHALLTOWN, IOWA

\_\_\_\_\_  
Joel Greer, Mayor

ATTEST:

\_\_\_\_\_  
Alicia Hunter, City Clerk