

**RESOLUTION APPROVING CONTRACT CHANGE ORDER #2 FOR THE ELKS
PARK IMPROVEMENT PROJECT #PRK21002, AN INCREASE OF \$6,036.10**

WHEREAS, the City of Marshalltown, Iowa, has heretofore entered into a contract with Con-Struct, Inc., for the labor and material for the Elks Park Improvement Project #PRK21002; and

WHEREAS, an increase is requested for additional concrete for the handicap parking spot to complete the project.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MARSHALLTOWN, IOWA:

Section 1. That the contract Change Order #1 for the Elks Park Improvement Project, in the increased amount of \$6,036.10 is hereby accepted and approved.

Passed this 12th day of September 2022, and signed this _____ day of September 2022.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk