

**RESOLUTION APPROVING CONTRACT CHANGE ORDER #4 FOR THE BOX  
CULVERT REPAIRS PROJECT #SMW20003, A DECREASE OF \$3,128.00**

**WHEREAS**, the City of Marshalltown, Iowa, has heretofore entered into a contract with Boulder Construction, for the labor and material for the Box Culvert Repairs Project #SMW20003; and

**WHEREAS**, a decrease is requested for items to complete the project.

**NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MARSHALLTOWN, IOWA:**

**Section 1.** That the contract Change Order #4 for the Box Culvert Repairs Project, in the decreased amount of \$3,128.00 is hereby accepted and approved.

Passed this 10<sup>th</sup> day of October 2022, and signed this \_\_\_\_\_ day of October 2022.

CITY OF MARSHALLTOWN, IOWA

\_\_\_\_\_  
Joel Greer, Mayor

ATTEST:

\_\_\_\_\_  
Alicia Hunter, City Clerk