

**RESOLUTION APPROVING CONTRACT CHANGE ORDER #4 FOR THE
EDGEWOOD STREET EXTENSION PROJECT, AN DECREASE OF \$123,747.11**

WHEREAS, the City of Marshalltown, Iowa, has heretofore entered into a contract with Con-Struct, Inc., for the labor and material for the Edgewood Street Extension Project #STR19003; and

WHEREAS, a decrease is requested due to changes in the scope of work to complete the project.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MARSHALLTOWN, IOWA:

Section 1. That the contract Change Order #4 for the Edgewood Street Extension Project, in the decreased amount of \$123,747.11 is hereby accepted and approved.

Passed this 14th day of November 2022, and signed this _____ day of November, 2022.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk