

**RESOLUTION APPROVING CONTRACT CHANGE ORDER #3 FOR THE  
SIDEWALK GAPS YEAR 2 PROJECT #SDW20001, AN INCREASE OF \$3,827.00**

**WHEREAS**, the City of Marshalltown, Iowa, has heretofore entered into a contract with Boulder Construction, for the professional services for the Sidewalk Gaps Year 2 Project #SDW20001; and

**WHEREAS**, an increase is requested for items to complete the project.

**NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MARSHALLTOWN, IOWA:**

**Section 1.** That the contract Change Order #3 for the Sidewalk Gaps Year 2 Project, in the increased amount of \$3,827.00 is hereby accepted and approved.

Passed this 9<sup>th</sup> day of January 2023, and signed this \_\_\_\_ day of January 2023.

CITY OF MARSHALLTOWN, IOWA

---

Joel Greer, Mayor

ATTEST:

---

Alicia Hunter, City Clerk