

CHANGE ORDER NO.: 3

Owner:	City of Marshalltown	Owner's Project No.:	SDW20-001
Engineer:	City of Marshalltown	Engineer's Project No.:	SDW20-001
Contractor:	Boulder Contracting, LLC	Contractor's Project No.:	-
Project:	Marshalltown Sidewalk Gaps - Year 2		
Contract Name:	Marshalltown Sidewalk Gaps - Year 2, Division I and Division II		
Date Issued:	1/4/2023	Effective Date of Change Order:	1/23/2023
<p>The Contract is modified as follows upon execution of this Change Order: Description: Change Order #3 is to reconcile change order #1 and change order #2 for error in calculations. Change order #1 had an incorrect summation in the summary sheet and should have been a deduct of \$23,427.25. The error in summation carried through change order #2 and was found with the final payment summary. Attachments: See attached summary</p>			
Change in Contract Price		Change in Contract Times [State Contract Times as either a specific date or a number of days]	
Original Contract Price:		Original Contract Times:	
\$	515,389.50	Substantial Completion:	September 9, 2022
		Ready for final payment:	May 30, 2023
[Increase] [Decrease] from previously approved Change Orders No. 0 to No. 0:		[Increase] [Decrease] from previously approved Change Orders No.0 to No. 0:	
\$	(14,091.60)	Substantial Completion:	No Change
		Ready for final payment:	No Change
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
\$	501,297.90 \$501,297.95	Substantial Completion:	September 9, 2022
		Ready for final payment:	May 30, 2023
[Increase] [Decrease] this Change Order:		[Increase] [Decrease] this Change Order:	
\$	3,827.05 \$3,827.00	Substantial Completion: (Days)	September 9, 2022
		Ready for final payment: (Days)	December 5, 2022
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
\$	505,124.95	Substantial Completion:	September 9, 2022
		Ready for final payment:	December 5, 2022

Recommended by Engineer

By: _____
 Title: Civil Engineer II
 Date: _____

Accepted by Contractor

By: _____
 Title: _____
 Date: _____

Authorized by Owner

By: _____
 Title: Mayor
 Date: _____