

RESOLUTION APPROVING CONTRACT CHANGE ORDER #5 FOR THE SOUTH 7TH AVENUE EXTENSION PROJECT #ECO22001, AN INCREASE OF \$67,666.15

WHEREAS, the City of Marshalltown, Iowa, has heretofore entered into a contract with Con-Struct, Inc. for the South 7th Avenue Extension Project #ECO22001; and

WHEREAS, an increase is requested for items to complete the project along with a time extension.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MARSHALLTOWN, IOWA:

Section 1. That the contract Change Order #5 for the South 7th Avenue Extension project #ECO22001, in the increased amount of \$67,666.15 and a substantial competition time to December 9, 2023, and final completion time extension to April 9, 2024, is hereby accepted and approved.

Passed this 25th day of September 2023, and signed this _____ day of September 2023.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk