

RESOLUTION APPROVING CONTRACT CHANGE ORDER #8 FOR THE 4TH AND MEADOW LANE STORM SEWER ENHANCEMENTS PROJECT #SMW17001, A DECREASE OF \$2,820.00

WHEREAS, the City of Marshalltown, Iowa, has heretofore entered into a contract with Vieth Construction, for construction services for the 4th and Meadow Lane Storm Sewer Enhancements Project #SMW17001; and

WHEREAS, a decrease in cost is recommended for changes to the project.

WHEREAS, an increase in days to allow for the project to be ready for final payment is recommended for the project.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MARSHALLTOWN, IOWA:

Section 1. That the contract Change Order #8 for the 4th and Meadow Lane Storm Sewer Enhancements Project, in the decreased amount of \$2,820.00 is hereby accepted and approved.

Passed this 13th day of November 2023, and signed this _____ day of November, 2023.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk