

**RESOLUTION APPROVING CONTRACT CHANGE ORDER #6 FOR THE SOUTH
7TH AVENUE EXTENSION PROJECT #ECO22001**

WHEREAS, the City of Marshalltown, Iowa, has heretofore entered into a contract with Con-Struct, Inc. for the South 7th Avenue Extension Project #ECO22001; and

WHEREAS, a change in completion dates is requested for Divisions 1 & 2 in order to establish final achieved dates.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MARSHALLTOWN, IOWA:

Section 1. That the contract Change Order #6 for the South 7th Avenue Extension project #ECO22001 is hereby accepted and approved.

Passed this 13th day of November 2023, and signed this _____ day of November 2023.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk