

**CHANGE ORDER NO.: 4**

Owner: <u>City of Marshalltown</u>	Owner's Project No.: <u>COL 22-001</u>
Engineer: <u>City of Marshalltown</u>	Engineer's Project No.: <u>COL 22-001</u>
Contractor: <u>K &amp; W Electric, Inc.</u>	Contractor's Project No.: _____
Project: <u>Marshalltown Coliseum Generator Addition</u>	
Contract Name: <u>Contract Documents inc Addenda 1-4, Change Orders 1-4</u>	
Date Issued: <u>11/13/2023</u>	Effective Date of Change Order: <u>11/13/2023</u>
<p>The Contract is modified as follows upon execution of this Change Order:                  Description:  <b>+\$1,289.00: Extra work authorized on time &amp; material basis related needing the Contractor to get conduits through a double foundation wall into tunnel.</b>  <b>-\$500: Negotiated deduct related to start-up w/ transfer and close out of generator items (to be completed under separate agreement once City has transfer switch operational)</b>                  Attachments: <u>None</u></p>	
<b>Change in Contract Price</b>	<b>Change in Contract Times</b> [State Contract Times as either a specific date or a number of days]
Original Contract Price: \$ <u>209,920.00</u>	<b>Original Contract Times:</b> Substantial Completion: <u>March 31, 2023</u> Ready for final payment: <u>April 30, 2023</u>
<b>Increase from previously approved Change Orders</b> \$ <u>9,724.00</u>	<b>[Increase] [<del>Decrease</del>] from previously approved Change Orders:</b> Substantial Completion: <u>173</u> Ready for final payment: <u>203</u>
Contract Price prior to this Change Order: \$ <u>219,644.00</u>	<b>Contract Times prior to this Change Order:</b> Substantial Completion: <u>September 20, 2023</u> Ready for final payment: <u>November 19, 2023</u>
<b>Increase from this Change Order:</b> \$ <u>789.00</u>	<b>No Change with this Change Order:</b> Substantial Completion (days): <u>0</u> Ready for final payment (days): <u>0</u>
Contract Price incorporating this Change Order: \$ <u>220,433.00</u>	<b>Contract Times with all approved Change Orders:</b> Substantial Completion: <u>September 20, 2023</u> Ready for final payment: <u>November 19, 2023</u>

**Recommended by Engineer**

By: Heather Thomas  
 Title: City Engineer  
 Date: 11/7/2023

**Accepted by Contractor**

By: Brian DeVries  
 Title: President  
 Date: 11/9/23

**Authorized by Owner**

By: \_\_\_\_\_  
 Title: Mayor  
 Date: \_\_\_\_\_