

**RESOLUTION APPROVING CONTRACT CHANGE ORDER #6 FOR THE HANGAR,
TERMINAL, AND SITE IMPROVEMENTS PROJECT #APR19001,
AN INCREASE OF \$9,267.96**

WHEREAS, the City of Marshalltown, Iowa, has heretofore entered into a contract with CGA, Inc., for the services for the Hangar, Terminal and Site Improvements Project #ARP19001; and

WHEREAS, an increase is requested to complete the project; and

WHEREAS, an extension of time is requested to complete the project.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MARSHALLTOWN, IOWA:

Section 1. That the contract Change Order #6 for the Hangar, Terminal and Site Improvements Project, in the increased amount of \$9,267.96 is hereby accepted and approved.

Section 2. That the contract Change Order for the Hangar, Terminal and Site Improvements Project, in the extension of time to February 28, 2022, is hereby accepted and approved.

Passed this 24th day of January 2022, and signed this _____ day of January 2022.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk